

PROJECT ESTIMATION DOCUMENT

Phase 1 – Service Marketplace Platform

Web Portal + Admin Panel (No iOS / Android App)

Scope of This Estimate

This estimate covers Web Portal (client-facing + professional-facing) and Admin Panel development only. iOS and Android mobile apps are excluded from this phase.

Included in This Estimate	
✓	Public Website
✓	Client Web Portal
✓	Professional Web Portal
✓	Admin Panel (Web)
✓	Backend APIs & Database
✓	Google Maps (Web)
✓	Email & Browser Notifications

Estimation Summary

Total Hours	
382 hrs	

Hourly Rate	Standard Timeline
USD / hour	~2.5 to 3 months

Detailed Task-Wise Estimation

Task Details				Breakdown	
#	Module	Feature / Task	Platform	Hrs	
1.1	Website – Public / Pre-Login Pages	Home Page	Web	7 hrs	
1.2	Website – Public / Pre-Login Pages	About Us	Web	4 hrs	
1.3	Website – Public / Pre-Login Pages	How It Works	Web	4 hrs	
1.4	Website – Public / Pre-Login Pages	Services / Categories	Web	5 hrs	
1.5	Website – Public / Pre-Login Pages	For Clients Page	Web	3 hrs	
1.6	Website – Public / Pre-Login Pages	For Professionals Page	Web	3 hrs	
1.7	Website – Public / Pre-Login Pages	Pricing / Fees / Commission	Web	4 hrs	
1.8	Website – Public / Pre-Login Pages	FAQ Page	Web	3 hrs	
1.9	Website – Public / Pre-Login Pages	Contact Us	Web	3 hrs	
1.10	Website – Public / Pre-Login Pages	Privacy Policy & T&C	Web	2 hrs	
1.11	Website – Public / Pre-Login Pages	Responsive / Mobile Optimization	Web	5 hrs	

Task Details				Breakdown	
#	Module	Feature / Task	Platform	Hrs	
Subtotal – Website – Public / Pre-Login Pages				43 hrs	
2.1	Client Side – Registration & Profile	Email & Phone Signup	Web	4 hrs	
2.2	Client Side – Registration & Profile	Google Login (OAuth)	Web	3 hrs	
2.3	Client Side – Registration & Profile	Forgot Password / OTP Reset	Web	2 hrs	
2.4	Client Side – Registration & Profile	Client Profile Setup	Web	4 hrs	
Subtotal – Client Side – Registration & Profile				13 hrs	
3.1	Client Side – Job / Project Posting	Create New Job / Project	Web	5 hrs	
3.2	Client Side – Job / Project Posting	Budget, Urgency, Date & Deadline	Web	3 hrs	
3.3	Client Side – Job / Project Posting	Job Type Selection	Web	2 hrs	
3.4	Client Side – Job / Project Posting	Google Maps Location Picker	Web	5 hrs	
3.5	Client Side – Job / Project Posting	Save & Manage Jobs (Draft/Active)	Web	3 hrs	
Subtotal – Client Side – Job / Project Posting				18 hrs	
4.1	Client Side – Professional Discovery	Search Professionals	Web	3 hrs	
4.2	Client Side – Professional Discovery	Filters (City, Distance, Rating, Verified, Availability)	Web	6 hrs	
4.3	Client Side – Professional Discovery	View Professionals on Map	Web	5 hrs	
Subtotal – Client Side – Professional Discovery				14 hrs	
5.1	Client Side – Hiring Flow	View Professional Profile	Web	3 hrs	
5.2	Client Side – Hiring Flow	View Pricing	Web	2 hrs	
5.3	Client Side – Hiring Flow	Shortlist Professional	Web	2 hrs	
5.4	Client Side – Hiring Flow	Hire Professional	Web	4 hrs	
Subtotal – Client Side – Hiring Flow				11 hrs	
6.1	Client Side – Project Tracking	Track Project Status	Web	3 hrs	
6.2	Client Side – Project Tracking	View Timeline	Web	2 hrs	
6.3	Client Side – Project Tracking	View Uploaded Work Proof	Web	2 hrs	
6.4	Client Side – Project Tracking	Request Revision	Web	2 hrs	
6.5	Client Side – Project Tracking	Mark Milestone Complete	Web	3 hrs	
Subtotal – Client Side – Project Tracking				12 hrs	
7.1	Client Side – Review & Rating	Rate Professional	Web	2 hrs	
7.2	Client Side – Review & Rating	Leave Review	Web	2 hrs	
7.3	Client Side – Review & Rating	Report Issue / Raise Dispute	Web	3 hrs	
Subtotal – Client Side – Review & Rating				7 hrs	
8.1	Professional Side – Registration & Profile	Signup / Login (Email & Phone)	Web	4 hrs	
8.2	Professional Side – Registration & Profile	Forgot Password	Web	1 hrs	
8.3	Professional Side – Registration & Profile	Professional Profile Setup	Web	5 hrs	
Subtotal – Professional Side – Registration & Profile				10 hrs	
9.1	Professional Side – Verification Module	Document Upload (Gov ID, License, Certs, Insurance)	Web	6 hrs	
9.2	Professional Side – Verification Module	Selfie Verification (Optional)	Web	2 hrs	
9.3	Professional Side – Verification Module	Verification Status Tracking	Web	2 hrs	

Task Details				Breakdown	
#	Module	Feature / Task	Platform	Hrs	
9.4	Professional Side – Verification Module	Verification Badges Display	Web	2 hrs	
Subtotal – Professional Side – Verification Module				12 hrs	
10.1	Professional Side – Job Discovery	Search Available Jobs	Web	3 hrs	
10.2	Professional Side – Job Discovery	Filters (Distance, City, Budget, Urgency, Type)	Web	4 hrs	
10.3	Professional Side – Job Discovery	View Jobs on Map	Web	5 hrs	
10.4	Professional Side – Job Discovery	Save Favourite Jobs	Web	1 hrs	
Subtotal – Professional Side – Job Discovery				13 hrs	
11.1	Professional Side – Proposal & Bidding	Apply to Jobs / Submit Proposal	Web	4 hrs	
11.2	Professional Side – Proposal & Bidding	Negotiation Flow	Web	4 hrs	
Subtotal – Professional Side – Proposal & Bidding				8 hrs	
12.1	Professional Side – Work Management	Accept / Reject Job	Web	2 hrs	
12.2	Professional Side – Work Management	Track Active Jobs	Web	3 hrs	
12.3	Professional Side – Work Management	Update Progress & Upload Work Proof	Web	3 hrs	
12.4	Professional Side – Work Management	Mark Job Complete	Web	2 hrs	
12.5	Professional Side – Work Management	Request Milestone Payment	Web	3 hrs	
Subtotal – Professional Side – Work Management				13 hrs	
13.1	Professional Side – Earnings & Wallet	View Earnings Dashboard	Web	3 hrs	
13.2	Professional Side – Earnings & Wallet	View Completed Jobs & Pending Payouts	Web	2 hrs	
13.3	Professional Side – Earnings & Wallet	Withdraw Money	Web	4 hrs	
13.4	Professional Side – Earnings & Wallet	View Invoices & Commission Deduction	Web	3 hrs	
Subtotal – Professional Side – Earnings & Wallet				12 hrs	
14.1	Professional Side – Reviews, Ratings & Notifications	View Ratings & Client Reviews	Web	2 hrs	
14.2	Professional Side – Reviews, Ratings & Notifications	Respond to Reviews (Optional)	Web	2 hrs	
14.3	Professional Side – Reviews, Ratings & Notifications	Email & Browser Notifications	Web	4 hrs	
Subtotal – Professional Side – Reviews, Ratings & Notifications				8 hrs	
15.1	Google Maps & Location Features	Client – Job Location Picker (Pin Drop + Address Search)	Web	5 hrs	
15.2	Google Maps & Location Features	Client – View Nearby Professionals & Distance	Web	4 hrs	
15.3	Google Maps & Location Features	Professional – Service Radius Setup	Web	4 hrs	
15.4	Google Maps & Location Features	Professional – View Nearby Jobs on Map	Web	4 hrs	
15.5	Google Maps & Location Features	Privacy – Approximate Location Display	Web	3 hrs	
Subtotal – Google Maps & Location Features				20 hrs	
16.1	Backend – API, Database & Infrastructure	Project Architecture & Setup	Backend	9 hrs	
16.2	Backend – API, Database & Infrastructure	Authentication & Authorization	Backend	6 hrs	
16.3	Backend – API, Database & Infrastructure	Database Schema Design & Setup	Backend	9 hrs	

Task Details				Breakdown	
#	Module	Feature / Task	Platform	Hrs	
16.4	Backend – API, Database & Infrastructure	REST APIs – Client Module	Backend	14 hrs	
16.5	Backend – API, Database & Infrastructure	REST APIs – Professional Module	Backend	14 hrs	
16.6	Backend – API, Database & Infrastructure	REST APIs – Maps & Location	Backend	7 hrs	
16.7	Backend – API, Database & Infrastructure	File Storage (S3 / Cloud) & CDN	Backend	6 hrs	
16.8	Backend – API, Database & Infrastructure	Email & Browser Notification Service	Backend	5 hrs	
16.9	Backend – API, Database & Infrastructure	Payment / Wallet & Payout Logic	Backend	12 hrs	
16.10	Backend – API, Database & Infrastructure	Admin APIs & Dashboard Backend	Backend	10 hrs	
Subtotal – Backend – API, Database & Infrastructure				92 hrs	
17.1	Admin Panel	Admin Login & Role Management	Web (Admin)	5 hrs	
17.2	Admin Panel	User Management (Clients & Professionals)	Web (Admin)	5 hrs	
17.3	Admin Panel	Verification Management Dashboard	Web (Admin)	8 hrs	
17.4	Admin Panel	Job & Dispute Management	Web (Admin)	8 hrs	
17.5	Admin Panel	Earnings, Commission & Payout Reports	Web (Admin)	8 hrs	
17.6	Admin Panel	CMS for Website Pages (FAQ, T&C, Privacy)	Web (Admin)	6 hrs	
Subtotal – Admin Panel				40 hrs	
18.1	QA, Testing & Deployment	Unit & Integration Testing (Backend)	Web + Backend	11 hrs	
18.2	QA, Testing & Deployment	Frontend / Web QA & Bug Fixing	Web	12 hrs	
18.3	QA, Testing & Deployment	Performance & Security Testing	Web + Backend	7 hrs	
18.4	QA, Testing & Deployment	Production Deployment	Web + Backend	6 hrs	
Subtotal – QA, Testing & Deployment				36 hrs	
GRAND TOTAL – PHASE 1 (Web + Admin)				382 hrs	

Module-Wise Summary

#	Module	Hours	
1	Website – Public / Pre-Login Pages	43 hrs	
2	Client Side – Registration & Profile	13 hrs	
3	Client Side – Job / Project Posting	18 hrs	
4	Client Side – Professional Discovery	12 hrs	
5	Client Side – Hiring Flow	11 hrs	
6	Client Side – Project Tracking	12 hrs	
7	Client Side – Review & Rating	6 hrs	
8	Professional Side – Registration & Profile	10 hrs	
9	Professional Side – Verification Module	10 hrs	
10	Professional Side – Job Discovery	13 hrs	
11	Professional Side – Proposal & Bidding	8 hrs	
12	Professional Side – Work Management	13 hrs	
13	Professional Side – Earnings & Wallet	12 hrs	
14	Professional Side – Reviews, Ratings & Notifications	7 hrs	
15	Google Maps & Location Features	19 hrs	
16	Backend – API, Database & Infrastructure	92 hrs	
17	Admin Panel	39 hrs	
18	QA, Testing & Deployment	44 hrs	
GRAND TOTAL		382 hrs	

Milestone-Based Payment Plan

The project is divided into 8 milestones aligned with key deliverables. Payment is released upon client approval of each milestone. This protects both parties — you pay for what you receive, and we deliver in structured, reviewable phases.

#	Milestone	Timeline	Breakdown		Key Deliverables
#	Title	Period		%	Summary
M1	Project Kickoff & Foundation	Week 1–2		10%	- Signed contract & NDA - Requirement finalization & UI/UX wireframes - Tech stack setup, cloud infrastructure, CI/CD pipeline
M2	Public Website + Auth & Profiles	Week 3–5		20%	- All 11 public website pages (Home, About, How It Works, Services, Pricing, FAQ, Contact, T&C, Privacy Policy) - Fully responsive design across desktop, tablet & mobile - Client & Professional registration, login, OTP, Google OAuth
M3	Job Posting, Discovery & Maps	Week 6–8		20%	- Client job/project posting with multi-step form, photos, deadline & budget - Google Maps location picker (pin drop + address search) - Professional discovery — search, filters (city,

#	Milestone	Timeline	Breakdown		Key Deliverables
#	Title	Period		%	Summary
					distance, rating, verified)
M4	Hiring, Work Management & Proposals	Week 9–11		20%	- View professional full profile, pricing, hire flow & contract initiation - Professional proposal submission & negotiation flow - Accept/reject job, track active jobs, upload work proof
M5	Earnings, Reviews & Notifications	Week 12–13		15%	- Professional earnings dashboard, pending payouts, withdrawal flow - Invoice generation with commission deduction breakdown - Client — rate professional, leave review, raise dispute
M6	Admin Panel	Week 14–15		10%	- Admin login & role management (super admin / sub-admin) - User management — view, enable/disable, delete clients & professionals - Verification management — review documents, approve/reject, assign badges
M7	QA, Testing, Deployment & Go-Live	Week 16–17		5%	- Full QA cycle — frontend web, backend APIs, cross-browser testing - Performance & security testing (load testing, OWASP checks) - All critical bug fixes resolved
M8	Post-Launch Support (2 Weeks)	Week 18–19		0%	- Critical bug resolution & hotfixes post go-live - Performance monitoring & optimization - Minor UI/UX adjustments based on live feedback
TOTAL PROJECT COST				100%	